Sara’s summary

Two years ago — Director told Commission we
would develop a Steelhead science paper and then
management plans

Draft Science Paper developed
Nothing was moving as fast as Jeff would like
NOAA announced proposed listing

Jeff used proposed listing to push everything into
high gear



Goal

* Have a statewide plan

« Have individual Puget Sound watershed
plans completed with co-manager
agreement

e Have science paper finalized



AND

Have SEPA completed
Have Commission decision
Have stakeholder involvement throughout

Have It done by the end of the year



Where we are

Draft statewide plan
Working on a Sno/Stilly draft plan

Constructing the details that go into the
other watershed plans

Changed the timeframe



Quality and Science
IS more important than Timeline

* We will continue to push the development
of the plan forward

* \We will be methodical
 But the timeframe changes



Statewide plan

January
Stakeholder comments
Identify policy decisions
Policy-level meeting
Revise and develop second draft
February
Begin development of SEPA document
(we do not know how long this will take)




Statewide plan continued

Once completed, SEPA document goes out
for comment — 30 days

Response to comments within 60 days

Commission presentation, comments,
decision

Ime estimate: May to 7??




Puget Sound watershed plans

February

Sno/Stilly draft review and discussion with
stakeholders

Continued work on watershed plans
Feb 20 — April 13: North of Falcon
April/May
Continued work on watershed plans
Stakeholder and public workshop on watershed plans
27

All Puget Sound watersheds wrapped up into an DPS
Volume.
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